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Abbreviations / Acronyms:

DBE = Disadvantaged Business Enterprise

Start

Inspect Contractor’s 

Poster Board.  Report 

on Form 650170.

Weekly joint inspections 

of erosion control.  

Record on Form 

830214.
No

Is there an

Erosion Control 

Implementation

Plan?

Yes

Identify all planned and 

emergency 

mobilizations for 

appropriate payment.

Is there an Pollution 

Prevention Plan?

Yes

No

Insure erosion control 

methods are 

established before work 

that could result in 

erosion begins.

Do Davis-Bacon 

Wages apply?

Perform wage rate reviews (see Att. 

D) and review pay rolls weekly.

Is there a DBE 

commitment?
No

Yes

Complete Form 507014

Obtain appropriate 

documentation for all 

materials.

Organize Materials 

Certifications.

Observe work 

performed by 

Contractor and 

subcontractors.

Review materials 

documentation and 

materials for accuracy 

and compliance.

Complete Form 820193 

and attach to the 

sample when submitting 

to another testing lab. 

Any deviations from the 

contract requirements that 

require price adjustment or 

correction, shall be 

identified on Form 830245.

Obtain test results from 

testing lab and include 

in project inspection 

records.

Is this a bridge

project that requires 

pile driving?

No

Driving method:

· For formula 

complete Form 

830210.

· For wave equation 

complete Form 

830209.

Yes

Are there

materials tests

and/or samples to be 

taken (see Materials

I.M. 204)?

No

Yes

Activities to be performed 

daily:

· Record item progress 

locations and 

quantities.

· Complete Daily Diary.

· Inspect work for 

compliance with 

contract documents.

Complete a Weekly 

Report of Working Days 

form (Form 830238 

(Word).

Submit Form 830238 to 

Proj. Engr. For 

signature and 

distribution.

Field correction 

required?
Yes

Perform correction.

Complete Change Order 

and submit for signatures.

Price adjustment 

needed?

No

Yes

No
Record justification in 

field records.

Submit list of installed 

items and quantities 

and working days 

charged for Contractor 

payment preparation.

Continue 

communication with 

affected residences and 

businesses on 

progress.

(End Pre-Construction 

Inspection phase (see 

Att. A))

End

No

Yes

http://www.iowadot.gov/local_systems/publications/im/3410.pdf
https://forms.iowadot.gov/FormsMgt/External/650170.pdf
https://forms.iowadot.gov/FormsMgt/External/830214%20(Mobile).pdf
http://www.iowadot.gov/local_systems/publications/im/3805d.pdf
https://forms.iowadot.gov/FormsMgt/External/517014.pdf
https://forms.iowadot.gov/FormsMgt/External/820193.pdf
https://forms.iowadot.gov/FormsMgt/External/830245.pdf
https://forms.iowadot.gov/FormsMgt/External/830209E.pdfhttps://forms.iowadot.gov/FormsMgt/External/830210.pdf
http://www.iowadot.gov/erl/current/IM/content/204.htm
https://forms.iowadot.gov/FormsMgt/External/830238.pdf
https://forms.iowadot.gov/FormsMgt/External/830238.pdf
http://www.iowadot.gov/local_systems/publications/im/3805a.pdf
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